# **TDM**

Frank Baier, IT Architect
Network & Telephony Engineering



#### **What's Happening – Initial Driver**

- FCC Announcement August 2022.
- US Telecom companies no longer required to provide copper landline services:
  - Provide legacy phone service, such as POTS and Centrex lines.
    - Now being replaced by fiber and mobile networks.
- Terminating equipment supporting legacy copper landline services will be decommissioned through various Wire Center Turndown Projects:
  - Some TDM services may no longer be available for ordering and your business needs will be directed toward next-gen solutions.
- Customers with expired contracts, who have not selected and transitioned to an alternate solution, will see a substantial price increase on their TDM services, no matter their provider:
  - Existing TDM services contract with AT&T expires December 2025.
  - Replacement services available via 725T SIP Trunking Services Contract.



#### What's Happening - AT&T

- What: Shut down of the legacy networks in specific wire centers supporting various services.
  - All wire centers across North Carolina:
    - 1 Swannanoa decommissioning December 2024.
    - 32 Wire centers decommissioning December 2025.
    - Remaining 110 wire centers decommissioning in 2026 and through 2H27.
  - Does not remove Fiber in these locations.
- Why: Transition off all legacy services in a wire center
- Who: All customers with subscribed legacy services in the affected wire centers
- When: Timeline will vary by priority wire center groups following a rolling timeline.





#### What's Happening - NCDIT and AT&T

- Currently reviewing AT&T service data extracts to determine impacted NCDIT billed customers.
- Working with identified NCDIT billed State Agency and Non-State Agency customers affected by the Swannanoa Wire Center Turndown Project.
- The NCDIT TDM Sunset Program:
  - Professional Services engagement partnership with AT&T.
  - Assist all NCDIT billed customers impacted by the Wire Center Turndown Projects through 2025.



### **Overall Project Scope**









#### **Overall Scope**

Agency and Non-Agency AT&T Legacy Services Billed by NCDIT



#### **Agency Scope**

Agency AT&T Legacy Services



• Over 1,200 Sites



#### **Next Steps**

- Be on the lookout for continued communications from NCDIT and telecom providers.
  - Costs
  - Emergency Services RFP
  - Teleconferencing
- Work with NCDIT TDM Project Team and telecom providers on all phases of transition:
  - Inventory existing telecom services and determine continued need.
- <u>Key Takeaway:</u> Customers with expired contracts, who have not selected and transitioned to an alternate solution, will see a substantial price increase on their TDM services, no matter their provider:
  - Existing TDM services contract with AT&T expires December 2025.
  - Replacement services available via 725T SIP Trunking Services Contract.





## NCDIT TDM Sunset Questions:

TDM\_QA@NC.GOV



# Thank You

Mark Cooke
Director, Network & Telephony Engineering
Mark.Cooke@NC.Gov

Frank Baier, IT Architect
Network & Telephony Engineering
Frank.Baier@NC.Gov

Anne Murphy
PM, TDM Sunset Project
Anne.J.Murphy@NC.Gov

